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Summary of Construction Phases

Phase I: Approximately 15 months

Phase II: Approximately 12 months

Phase Ill: Approximately 14 months

Phase IV: Approximately 12 months

TOTAL DURATION: 53 months (~4 %
years)

No Milestone/ Incentives

Milestone 1: FM 802 overpass (120
days) ($6,000/day) (20 days max.
bonus)

Milestone 2: Price Road Overpass

(120 days) ($6,000/day) (20 days max.
bonus)

Milestone 3: Boca Chica Overpass and
Braided Ramps (160 days)
($6,000/day) (30 days max. bonus)

Milestone 4: 6™/7t/McDavitt St.
Overpass (240 days) ($6,000/day) (30
days max. bonus)
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